
UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-05 0604518N  Combat Information Center Conversion

                                COST ($ in Millions) FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 0.000 13.093 8.228 6.920 7.088 6.586 0.000
 
3094 / Common Undersea Picture 0.000 9.929 8.228 6.920 7.088 6.586 0.000
 
1604 / NTDS Software Improvement 0.000 3.164 0.000 0.000 0.000 0.000 0.000
 

 

  R-1 SHOPPING LIST - Item No. 112

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The objective of this Program Element (PE), under Project 3094, is to integrate several current USW developmental technologies covered under Global Command and Control System - Maritime
(GCCS-M) Operational Requirements Document (ORD) 510-06-99 (signed 02/99) to produce an integrated Common Undersea Picture (CUP) for use by Carrier Battle Group (CVBG) air, surface,
submarine, and surveillance USW and MIW assets. A CUP Peer Review Group will select technologies to be incorporated into a build-test-build process to develop a net-centric USW Capability.
Significant improvements will be made to USW multi-platform mission planning and evaluation, vulnerability assessment, situational awareness, collaborative communications, prosecution and
execution, training, Operator Machine Interface (OMI), and operational reconstruction and analysis. CUP will align with and build upon common architectures, including GCCS-M, incorporating "Best of
Best" applications into a common Sea Combat Commander/Theater Commander Toolset. Successive Engineering Development Model (EDM) builds will be delivered to the GCCS-M Program of
Record for production and fleet fielding. 
                                                                                                                                                                                         
This PE, under Project 1604 in FY 2004, will fund the Advanced Combat Direction System (ACDS) Block 0 and Shipboard Gridlock System/Auto Correlation (SGS/AC) Baseline 5.1 computer program
upgrade to resolve the assigned Joint Combat Identification Evaluation Team (JCIET) Single Integrated Air Picture (SIAP) warfighting shortfalls. The purpose is to provide a common
correlation/decorrelation scheme among all services giving the warfare commanders a Single Integrated Air Picture (SIAP). The correlation Interoperability Change Proposal (ICP) driven changes
would apply to the ACDS Block 0 program with functionality changes being implemented in SGS/AC as well, in order to implement a M9 message (Link 11). This ICP will eliminate cluttered tactical
picture and improve operator workload and optimize the allocation of weapons and threats.                                                                                 

Defense Emergency Response Funds (DERF) Funds:  
Not Applicable

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 1 of 19)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-05 0604518N  Combat Information Center Conversion 3094 / Common Undersea Picture

                        COST ($ in Millions) FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 0.000 9.929 8.228 6.920 7.088 6.586 0.000
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 112

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
Project 3094 will leverage technologies from several current USW development efforts and developers tool sets through a peer reviewed technology selection and evolutionary development
build/test/build process to develop a Common Undersea Picture (CUP) capability for Carrier Battle Group USW Surface, Submarine, Air, and support assets. Significant improvements will be made
to USW multi-platform mission planning and evaluation, vulnerability assessment, situational awareness, collaborative communications, prosecution and execution, training, OMI, and operational
reconstruction and analysis. CUP will align and build upon common architectures, including GCCS-M, incorporating the "Best of Best" applications into a common Sea Combat
Commander/Theater Commander Toolset planned for installation on one Carrier Strike Group (CSG) in FY 2004 and two Expeditionary Strike Forces (ESFs) and supporting shore nodes per year
beginning in FY05.

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 2 of 19)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-05 0604518N  Combat Information Center Conversion 3094 / Common Undersea Picture

 B. Accomplishments/Planned Program

FY 03 FY 04 FY 05
CUP GCCS-M, DII-COE Integration 1.230 1.356
RDT&E Articles Quantity

FY 03 FY 04 FY 05
CUP Requirements Analysis 1.652 1.778
RDT&E Articles Quantity

FY 03 FY 04 FY 05
CUP TDA Support 1.822 2.314
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 112

FEBRUARY 2004

Defense Information Infrastructure-Common Operating Environment (DII-COE), Global Command and Control System - Maritime (GCCS-M) Licenses and integration; Command and Control 
(C2) integration testing; network and security  testing and certifications

Requirements analysis and design; net-centric USW metrics analysis; operational context analysis; functional analysis, interface design, and system specifications supporting mission 
planning and evaluation, vulnerability assessment, situational awareness, collaborative communications, prosecution and execution, training, Operator Machine Interface (OMI) and 
operational reconstruction and analysis.

Technical Design Agent (TDA) support; Peer Review Group technology developments and successive EDM Build software development and modification with in-lab test-bed; Test and 
Evaluation planning and support of Developmental Testing and early operational assessment.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-05 0604518N  Combat Information Center Conversion 3094 / Common Undersea Picture

B. Accomplishments/Planned Program (Cont.)

FY 03 FY 04 FY 05
CUP Carrier Integration 1.036 0.969
RDT&E Articles Quantity

FY 03 FY 04 FY 05
CUP EDM Platform Integration/Application Development 4.189 1.811
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 112

FEBRUARY 2004

Carrier Tactical Support Center (TSC) Integration; Tactical Decision Aids (TDAs); management and communication of contact/track data and contact database interface design; Carrier 
installation design, documentation, and install support; Carrier logistics development and management.

Develop prototype Build 0 as temporary installation and support at-sea testing and exercises for one Carrier Strike Group (CSG) in FY04, along with supporting tempalt ILS and training. Begin 
Build 1 EDM development and integration and OMI (Operator-Machine Interface) design; incorporate Peer Review Group technology developments into the build-test-build process; integrate air, 
surface, submarine and surveillance and MIW assets; develop evolutionary embedded training; provide Fleet liaison support.   Coordinate and conduct At-Sea testing and deliver to GCCS-M for 
production build in FY 2005  (Build 1 hardware procurement, installation and ILS (Integrated Logistics Support) in FY05 is covered in associated OPN PE 0204112N, BLI 2176).
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-05 0604518N  Combat Information Center Conversion 3094 / Common Undersea Picture

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2003 FY 2004 FY 2005
Previous President's Budget:  (FY04 President's Controls) : 0.000 18.045 16.300
Current BES/President's Budget:  (FY05 President's Controls) 0.000 9.929 8.228
Total Adjustments 0.000 -8.116 -8.072

Summary of Adjustments

Congressional rescissions -0.111
Economic Assumptions -0.005 -0.075
Reprogrammings * -7.992
Other Navy/OSD Adjustments -0.005
Congressional decreases/increases -8.000
Subtotal 0.000 -8.116 -8.072

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 112

None

FY 2004 plan changed to reflect install of one prototype Build 0 system on a Carrier Strike Group (CSG) vice two on Expeditionary Strike Forces (ESFs) due to FY 2004 $8.0M 
Congressional reduction.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-05 0604518N  Combat Information Center Conversion 3094 / Common Undersea Picture

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
OPN BLI 2176/ USW Support Equipment (N61 portion only) 0 0 7.97 8.113 5.853 6.345 0 0 28.281

Specific Sub Procurement Item:
Space Information Command and Control Programs (N61), Common Undersea Picture (CUP)

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 

 

  R-1 SHOPPING LIST - Item No. 112

- Prime contractor award planned 2Q FY 2004.
- Successive EDM builds to be developed, tested and delivered to GCCS-M program of record for production and Fleet fielding. 

 - Johns Hopkins University Applied Physics Laboratory (JHU/APL), MD - CUP Technical Design Agent and Test & Evaluation support
 - Naval Air Systems Command, Patuxent River, MD - CUP interface design and documentation, software management, test & evaluation
 - Naval Sea Systems Command, Carderock, MD - CUP interface design and documentation, software management, test & evaluation
 - Naval Sea Systems Command, Dahlgren, VA - CUP requirements analysis, ship integration and mission planning support
 - Naval Sea Systems Command, Keyport, WA - CUP Carrier integration and track management 
 - Naval Sea Systems Command, Newport, RI - CUP Technical Design Agent support;  submarine integration.
 - Space and Naval Warfare Systems Command, San Diego, CA - Defense Information Infrastructure-Common Operating Environment (DII-COE), GCCS-M, Command and Control (C2) 
collaboration tools, network and security certifications
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UNCLASSIFIED
CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-05 0604518N  Combat Information Center Conversion 3094 / Common Undersea Picture
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary H/W & S/W Development C/CPFF JHU/APL, MD 0.000 0.870 12/03 0.738 10/04 Continuing Continuing

Primary H/W & S/W Development PD NAVAIR Patuxent River, MD 0.000 0.150 01/04 0.247 10/04 Continuing Continuing

Primary H/W & S/W Development WX NAVSEA Carderock, MD 0.000 0.848 11/03 0.590 10/04 Continuing Continuing

Primary H/W & S/W Development WX NAVSEA Dahlgren, VA 0.000 1.105 10/03 0.707 10/04 Continuing Continuing

Primary H/W & S/W Development WX NAVSEA Keyport, WA 0.000 0.280 11/03 0.348 10/04 Continuing Continuing

Primary H/W & S/W Development WX NAVSEA Newport, RI 0.000 1.080 12/03 1.021 10/04 Continuing Continuing

Primary H/W & S/W Development WX SPAWAR San Diego, CA 0.000 0.500 12/03 0.491 10/04 Continuing Continuing

Primary H/W & S/W Development C/CPFF PROGENY, CA 0.000 1.522 11/03 2.395 10/04 Continuing Continuing

Primary H/W & S/W Development Var. Var. 0.000 3.164 11/03 0.971 10/04 Continuing Continuing

  Subtotal Product Development 0.000 0.000 9.519 7.508 Continuing Continuing

  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 112

Remarks: 

Remarks:

Remarks: 

Remarks:

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-05 0604518N  Combat Information Center Conversion 3094 / Common Undersea Picture
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

At-Sea Test & Evaluation Var. Var. 0.000 0.300 10/04 Continuing Continuing

  Subtotal T&E 0.000 0.000 0.000 0.300 Continuing Continuing

Program Management Support Var. Var. 0.000 0.410 12/03 0.420 10/04 Continuing Continuing

  Subtotal Management 0.000 0.000 0.410 0.420 Continuing Continuing

Total Cost 0.000 0.000 9.929 8.228 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 112

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-05 0604518N  Combat Information Center Conversion 3094 / Common Undersea Picture

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition/Contract 
Milestones/Reviews

Test & Evaluation
Milestones

Common Undersea Picture
At-Sea Tests

Production Milestones

Deliveries
 

  R-1 SHOPPING LIST - Item No. 112

2002

Common Undersea Picture 
Software Delivery to GCCS-M 
for Production Build

2007 2008

Common Undersea Picture 
prototype Build 0 (temporary 
installs - 1 CSG)

Common Undersea Picture 
System Development           
Builds 1/2/3

20092003 2004 2005 2006

Contract Award

Build 2Build 1

Build 1 Build 2 Build 3

2 ESF's

Build 1 Build 2

Build 1 Build 2 Build 3

Build 0

2 ESF's 2 ESF's 2 ESF's1 CSG
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
0604518N  Combat Information Center Conversion 3094 / Common Undersea Picture

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Common Undersea Picture System Development Build 1 1Q-4Q 1Q
Contract Award 2Q
CUP Build 0 Delivered to 1 CSG 4Q 1Q
Build 1 Completed 2Q
Build 1 At-Sea Test 2Q-3Q
Build 1 Delivery to GCCS-M for Production Build 4Q
CUP Build 1 Delivered to 2 ESF's 4Q 1Q
Common Undersea Picture System Development Build 2 1Q-4Q 1Q
Build 2 Completed 2Q
Build 2 At-Sea Test 2Q-3Q
Build 2 Delivery to GCCS-M for Production Build 4Q
CUP Build 2 Delivered to ESF's 4Q 1Q
Common Undersea Picture System Development Build 3 1Q-4Q 1Q
Build 3 Completed (delivered in FY09) 2Q

  R-1 SHOPPING LIST - Item No. 112

FEBRUARY 2004

RDT&E, N   /   BA-05
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UNCLASSFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-05 0604518N  Combat Information Center Conversion 1604/NTDS Software Improvement/Common C&D

                        COST ($ in Millions) FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 0.000 3.164 0.000 0.000 0.000 0.000 0.000
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 112

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                                                                                                                                                                                                           
FY 2004: This PE, under Project 1604, will fund the Advanced Combat Direction System (ACDS) Block 0 and Shipboard Gridlock System/Auto Correlation (SGS/AC) Baseline 5.1 computer
program upgrade to resolve the assigned Joint Combat Identification Evaluation Team (JCIET) Single Integrated Air Picture (SIAP) warfighting shortfalls. The purpose is to provide a common
correlation/decorrelation scheme among all services giving the warfare commanders a Single Integrated Air Picture (SIAP). The correlation Interoperability Change Proposal (ICP) driven changes
would apply to the ACDS Block 0 program with functionality changes being implemented in SGS/AC as well, in order to implement a M9 message (Link 11). This ICP will eliminate cluttered tactical
picture and improve operator workload and optimize the allocation of weapons and threats.     
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UNCLASSFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-05 0604518N  Combat Information Center Conversion 1604/NTDS Software Improvement/Common C&D

 B. Accomplishments/Planned Program

FY 03 FY 04 FY 05
Computer Program Development & Sys. Integration 3.164
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 112

Complete computer program development upgrades to SGS/AC Baseline 5.1 and ACDS Block 0 for the Amphibious class ships and complete systems integration efforts to test between 
ACDS Block 0 and SGS/AC Baseline 5.1.    Complete SSDS MK2 systems engineering  to finalize Interoperability Change Proposal (ICP) and  Engineering Change Proposal (ECP) and start 
development.     Final test and deliveries in FY05 and outyears are programmed under the Program Element  0603879N,  Project S3031. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

 BA-05 0604518N  Combat Information Center Conversion 1604/NTDS Software Improvement/Common C&D

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2003 FY 2004 FY 2005
Previous FY 2005 OSD's Budget: 0.000 3.199 0.189
Current FY 2005 President's Budget: 0.000 3.164 0.000
Total Adjustments 0.000 -0.035 -0.189

Summary of Adjustments

Sec. 8094:  Management Improvements -0.008
Sec. 8126:  Efficiencies/Revision -0.027
Reprogrammings -0.189

Subtotal 0.000 -0.035 -0.189

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 112

FY 2002 decrease for portion of extramural program reserved for Small Business Innovative Research (SBIR) assessment in accordance with 15 USC 638 (-0.117).

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page  13 of 19)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-05 0604518N  Combat Information Center Conversion 1604/NTDS Software Improvement/Common C&D

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 

 

  R-1 SHOPPING LIST - Item No. 112

The acquisition management of this particular effort is for the Software Support Acivities (SSA) for ACDS Block O and SGS/AC and fund the facilities to implement the required computer program 
changes, complete the integation effort, test and deliver.

Naval Sea Systems Command, Dahlgren Division located in Dahlgren, Virginia is the Software Support Agent (SSA) for the SGS/AC baseline 5.1 program.   10/03.
Naval Sea Systems Command, Dam Neck Division located in Virgina Beach, Virginia is the Software Support Agent (SSA) for the ACDS Block 0 program.   10/03.
Raytheon Company located in San Diego, California is the SSDS MK2 Design Agent .  10/03
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-05 0604518N  Combat Information Center Conversion
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Product Development C/CPAF Hughes Aircraft Co. 106.521 0.000 106.521

Primary Product Development SS/CPFF Hughes Aircraft Co. 17.806 0.000 17.806

Primary Product Development SS/CPFF 14.563 0.000 14.563

Govt. Engineering & Formal Test WR SSC/SD 43.326 0.000 43.326

Govt. System Eng./ILS/Training/Test WR NSWC/PHD, CA 2.885 0.000 2.885

Miscellaneous/Government VAR Various 2.101 0.000 2.101

Miscellaneous/Contractors VAR Various 10.488 0.000 10.488

System Engineering CPFF Various 3.360 0.000 3.360

System Engineering PD APL, Largo, MD 1.369 0.000 1.369

Raytheon Company C/CPFF San Diego, CA 0.000 1.676 10/03 0.000 1.676

Product Upgrade/ACDS Block 0 WR NSWC/Dam Neck, VA 0.000 0.308 10/03 0.000 0.308

Product Upgrade/ASGS/AC WR NSWC/Dahlgren, VA 0.000 1.180 10/03 0.000 1.180

  Subtotal Product Development 202.419 0.000 3.164 0.000 0.000 205.583

 

  R-1 SHOPPING LIST - Item No. 112

1604/NTDS Software Improvement/Common C&D

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-05 0604518N  Combat Information Center Conversion
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Test Facility/Simulation Upgrade /Lic VAR Various 14.496 0.000 14.496

  Subtotal Support 14.496 0.000 0.000 0.000 0.000 14.496

 

  R-1 SHOPPING LIST - Item No. 112

1604/NTDS Software Improvement/Common C&D

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-05 0604518N  Combat Information Center Conversion 1604/NTDS Software Improvement/Common C&D
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

DT/OT Test, Test Spt., IV&V Efforts VAR Various 21.786 0.000 21.786

  Subtotal T&E 21.786 0.000 0.000 0.000 0.000 21.786

Resource Management Support VAR Various  1.025 0.000 1.025

Contractor Engineering Support VAR Various 0.250 0.000 0.250

Program Management Support VAR Various 1.867 0.000 1.867

Travel VAR Various  0.179 0.000 0.179

 

  Subtotal Management 3.321 0.000 0.000 0.000 0.000 3.321

Total Cost 242.022 0.000 3.164 0.000 0.000 245.186

 

  R-1 SHOPPING LIST - Item No. 112

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 17 of 19)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-05 0604518N  Combat Information Center Conversion 1604/NTDS Software Improvement/Common C&D

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Prototype Phase

Start PDR QA
ACDS Block 0  System
Upgrade Effort

Start PDR QA
SGS/AC  System/Baseline 5.1
Upgrade Effort

       Start  Development
SSDS MK2 Systems
Engineering & Devleopment

Test & Evaluation
Milestones

Developmental Testing (DT)
 

Production Milestones

Not Applicable

Deliveries
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2002 2003 2004 2005 2006 2007 2008 2009

DT
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CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
0604518N  Combat Information Center Conversion 1604/NTDS Software Improvement/Common C&D

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Software Specification Review (SSR)
Preliminary Design Review (PDR) 1Q
System Development 1Q-4Q
Critical Design Review (CDR)
Quality Design and Build 1Q-4Q
Test Readiness Review (TRR) 4Q
Developmental Testing (DT-IIA) 4Q

  R-1 SHOPPING LIST - Item No. 112

FEBRUARY 2004

RDT&E, N   /   BA-05
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